Print Date: 12/28/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ128

Contractor: Ford Construction Company
Contractor's P O Box 527
Address: Dyersburg, TN 38025-0527

Estimate Number: 0003 Estimate Type: Progress

Contract Location: Resurfacing on S.R. 19 from ARP-Central Rd to Volunteer Dr

Counties: LAUDERDALE

Project(s): 49004-3233-94, 49004-8233-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$615,815.10
$0.00
$615,815.10
$0.00
$0.00
$615,815.10

Previous to Date

$511,712.82
$0.00
$511,712.82
$0.00
$0.00
$511,712.82

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$104,102.28
$0.00
$104,102.28
$0.00
$0.00
104,102.28

Pay Period: 9/29/2016

Current Contract:
Original Contract:

to 09/29/2016

Time
35.0 Days
33.0 Days
33.0 Days

94.29 o,

96.98 %
- %
Dates
04/01/2016
04/14/2016
04/28/2016
08/27/2016
09/06/2016
09/30/2016
09/28/2016
10/17/2016

Amounts

$636,068.20
$636,383.65
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

49004-3233-94 28.24 STP/HSIP-19(51) 99,131.42 From Near ARP-Central Rd. to near Volunteer Dr.

49004-8233-14 71.76 STP/HSIP-19(51) 4,970.86 The resurfacing on S.R. 19 from near ARP-Central Road (L.M.

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

49004-3233-94 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

49004-8233-14 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

49004-3233-94 0100 9008 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

49004-8233-14 0100 9009 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 900¢ ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 4,970.860 Adj This Est 4,970.86

Adj Total: 4,970.860 Adj Total: 4,970.86

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49004-3233-94 0100 9010 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49004-8233-14 0100 9011 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -11,215.260 Adj Total: -11,215.26
49004-8233-14 0100 0010 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 215.000 Unit Price: $35.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49004-8233-14 0100 0020 203-06 M.G. WATER Bid: 6.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49004-8233-14 0100 0030 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 739.000 Unit Price: $35.00
BASE, GRADING (DESCRIPTION)/  This Est: 0.000 This Est: $0.00
(CorD) Total: 182.910 Total: $6,401.85
49004-8233-14 0100 0040 307-01.01 TON ASPHALT CONCRETE MIX Bid: 99.000 Unit Price: $135.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49004-8233-14 0100 0050 307-01.15 TON ASC MIX (PG64-22) (BPMLC-HM) Bid: 1,108.000 Unit Price: $98.00
GRADING CS This Est: 0.000 This Est: $0.00
Total: 1,153.000 Total: $112,994.00
49004-8233-14 0100 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49004-8233-14 0100 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,102.500 Adj Total: 1,102.50
49004-8233-14 0100 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49004-8233-14 0100 0060 403-01 TON BITUMINOUS MATERIAL FOR Bid: 37.000 Unit Price: $710.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 22.850 Total: $16,223.50
49004-8233-14 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49004-8233-14 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49004-8233-14 0100 0070 411-03.12 TON ACS MIX(PG64-22) THIN LIFT D Bid: 2,042.000 Unit Price: $98.00
ASPHALT This Est: 0.000 This Est: $0.00
Total: 2,311.240 Total: $226,501.52
49004-8233-14 0100 9001 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 3,181.100 Adj Total: 3,181.10
49004-3233-94 0100 9012 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49004-8233-14 0100 9013 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49004-3233-94 0100 0010 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 5.980 Unit Price: $1,200.00
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.00
Total: 4.150 Total: $4,980.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49004-8233-14 0100 0080 415-01.01 TON COLD PLANING BITUMINOUS Bid: 3,783.000 Unit Price: $26.75
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49004-3233-94 0100 9501 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $2.10
PAVEMENT This Est: 47,205.440 This Est: $99,131.42
Total: 47,205.440 Total: $99,131.42
49004-8233-14 0100 0090 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 30.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49004-3233-94 0100 0020 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 54.000 Unit Price: $96.00
This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $5,184.00
49004-3233-94 0100 9000  705-01.50 L.F. SHOP CURVED GUARDRAILAT  Bid: 0.000 Unit Price: $120.00
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
49004-8233-14 0100 0100 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 300.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 187.500 Total: $3,750.00
49004-8233-14 0100 9007 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 12.500 Total: $375.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49004-3233-94 0100 0030 705-04.05 EACH GUARDRAIL TERMINAL Bid: 1.000 Unit Price: $910.00
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $910.00
49004-3233-94 0100 0040 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 5.000 Unit Price: $2,700.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $13,500.00
49004-8233-14 0100 0110 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $15,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,000.00
49004-8233-14 0100 0120 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 384.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 543.000 Total: $4,344.00
49004-3233-94 0100 0050 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 200.000 Unit Price: $40.00
Color) This Est: 0.000 This Est: $0.00
Total: 197.000 Total: $7,880.00
49004-3233-94 0100 0060 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 103.000 Unit Price: $18.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 92.000 Total: $1,656.00
49004-8233-14 0100 0130 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 20.400 Unit Price: $1,470.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 24.818 Total: $36,482.46

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
49004-3233-94 0100 0070 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 4.118 Unit Price: $5,800.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 4.224 Total: $24,499.20
49004-3233-94 0100 0080 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 5.980 Unit Price: $3,050.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 6.119 Total: $18,662.95
49004-8233-14 0100 0140 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $19,300.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $19,300.00
V47 - TSMR  *END OF REPORT*

RR004
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